## Project "A.N.T.Y.G.O.N.E." timeline

			PROJECT TIMETABLE																	
		202	20		2021											202	22			
		Nov-20	Dec-20	Jan-21 Fe	eb-21 Mar-21 Ap	-21 May-21	Jun-21	Jul-21 Aug-2	21 Sep-21	Oct-21	Nov-21	Dec-21	Jan-22 Feb	-22 Mar-22	Apr-22	May-22	Jun-22	Jul-22 A	ıg-22 Sep-27	2 Oct-7
	MONTHS	M1 N	M2 M	3 M	14 M5 M6	M7	М8	M9 M10	M11	M12	M13 I	114 M	15 M16	M17	M18	M19 M	120 N	121 M2	2 M23	M24
Project activity																				
Project Management																				
IO1 - A.N.T.Y.G.O.N.E. Literature Review and Methodological Framework			6																	
IO1 - A1 Literature review of theatre as a tool for the social inclusion of youth																				
IO1 - A2 Developing approaches to using theatre as a tool for social inclusion																				
IO1 - A3 Research on the application areas of theatre techniques for youth issues																				
IO1 - A4 Finalisation of literature review and methodological framework																				
IO2 - Toolkit for working with youth using A.N.T.Y.G.O.N.E. methodology							5													
IO2 - A1 Draft version of toolkit																				
IO3 - A2 Feedback from partners																				
IO3 - A3 Final Version																				
IO3 - A4 Translations																				
IO3 - Testing A.N.T.Y.G.O.N.E. sessions and piloting for final version of toolkit									10											
IO3 - A1 Design of theatre sessions using A.N.T.Y.G.O.N.E. and partners experience																				
IO3 - A2 Feedback from partners																				
IO3 - A3 Piloting sessions with youth in all partner countries																				
IO3 - A4 Collection of recommendations from pilot sessions																				
IO3 - A5 Revision of the toolkit after pilot sessions, final version and translations																				
IO4 - Recommendations for practitioners and compared analysis																		4		
IO4 - A1 Collection of recommendation from all partner countries for practitioners																				
IO4 - A2 Compared analysis of methodologies from partnering theatres																				
IO4 - A3 First draft of the e-booklet																				
IO4 - A4 Revision from all partners																				
IO4 - A5 Final version on-line																				
Dissemination																				
Quality Assurance																				
Project Meetings			IT			GR					SI				UK				?	
C1- Joint staff training in Italy for 3 pax per partner organisation							IT													
Multiplier Events (SI, GR, UK, IT) - 25 pax - presentation of the project results																				
									_	•		-		-						